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ESTIMATE RUN 01/30/2004

ESTIMATE SUMMARY 07:14:09

CONTID: C14207         ESTIMATE NO: 0005 PROG 2002

PCN: 14207-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Ark River to Sheridan Lake PERCENT TIME:

PROJECT NO: STA 3851-015                  

Ark River to Sheridan Lake

NAME OF ROAD: 385A

PROJECT COUNTIES: PROWERS

CONTRACTOR:

D.G. HUSKIN CONSTRUCTION CO. PAY PERIOD ENDING 01/13/2004 DATE TIME STARTED 04/01/2003

BOX 61 DATE LET 02/27/2003 DATE WORK BEGAN

TRINITY RANCH ROAD DATE AWARDED 03/07/2003 DATE TIME STOPPED 01/13/2004

 DATE CONTRACT EXECUTED 03/27/2003 DATE ACCEPTED 01/13/2004

WETMORE CO 81253     719-784-0415 DATE NOTICE TO PROCEED 04/01/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,812,766.44 PARTICIPATING $ $ 279,834.26

AWARD PROJECT AMT: 2,535,390.57 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,376.93

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

99.73%

7,473.02

279,834.26

279,834.26

278,457.33

$

$

$

$

2,805,293.42

0.00

2,805,293.42

0.00

2,805,293.42

-4,560.95

0.00

2,800,732.47

0.00

AMOUNT DUE 2,800,732.47 278,457.33

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 278,457.33

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

KIOWA

80.0 TIME ALLOW: 80

ORIG TIME ALLOW: 65
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PCN: 14207-BID    ESTIMATE RUN 01/30/2004

PROJECT: STA 3851-015                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:14:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 621.000

0.000

202-00090  
 

621.000

EACH

0.90000 558.90621.000

0.00

0010 *REMOVAL OF ASPHALT MAT (PLANING) 3,248.000

0.000

202-00240  
 

3,248.000

SY  

4.71000 15,298.083,248.000

0.00

0015 *REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

26.000

EACH

55.00000 0.000.000

0.00

0020 *REMOVAL OF FENCE 24,935.000

0.000

202-01000  
 

24,935.000

LF  

0.25000 6,233.7524,935.000

0.00

0021 REM GDRAIL TY 3 0.000

1,205.000

202-01130  
 

1,205.000

LF  

3.00000 3,615.001,205.000

3,615.00

0025 *REMOVAL OF END ANCHORAGE 0.000

12.000

202-01300  
 

12.000

EACH

115.00000 1,380.0012.000

1,380.00

0030 BLADING 0.000

0.000

203-01500  
 

0.000

HOUR

70.00000 0.000.000

0.00

0035 TOPSOIL 13,436.000

323.000

207-00205  
 

13,759.000

CY  

6.27000 86,268.9313,759.000

2,025.21

0040 *EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

0.000

EACH

11.00000 0.000.000

0.00

0045 WATER 132.000

0.000

209-00000  
 

132.000

MGAL

5.00000 660.00132.000

0.00

0050 *SEEDING (NATIVE) 50.200

0.000

212-00006  
 

50.200

ACRE

295.00000 14,809.0050.200

0.00
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PCN: 14207-BID    ESTIMATE RUN 01/30/2004

PROJECT: STA 3851-015                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:14:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *MULCHING (WEED FREE) 50.200

0.000

213-00003  
 

50.200

ACRE

230.00000 11,546.0050.200

0.00

0060 *MULCH TACKIFIER 10,040.000

0.000

213-00061  
 

10,040.000

LB  

1.35000 13,554.0010,040.000

0.00

0065 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 85.120

34.000

403-00720  
 

119.120

TON 

70.00000 8,338.40119.120

2,380.00

0070 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 68,937.950

0.000

403-33741  
 

68,998.840

TON 

28.95000 1,995,753.6568,937.950

0.00

0075 EMULSIFIED ASPHALT (SLOW-SETTING) 22,273.000

0.000

411-10255  
 

22,273.000

GAL 

0.85000 18,932.0522,273.000

0.00

0076 18 IN CSP 70.000

0.000

603-10180  
 

70.000

LF  

80.00000 5,600.0070.000

0.00

0077 24 IN CSP 38.000

0.000

603-10240  
 

38.000

LF  

165.00000 6,270.0038.000

0.00

0080 *48 INCH CORRUGATED STEEL PIPE 96.000

0.000

603-10480  
 

96.000

LF  

85.00000 8,160.0096.000

0.00

0085 *48 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 64.000

0.000

603-15048  
 

64.000

LF  

127.00000 8,128.0064.000

0.00

0090 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

7,154.500

606-00301  
 

7,154.500

LF  

10.15000 72,618.187,154.500

72,618.18

0095 *TRANSITION TYPE 3G 0.000

20.000

606-01370  
 

20.000

EACH

700.00000 14,000.0020.000

14,000.00
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PCN: 14207-BID    ESTIMATE RUN 01/30/2004

PROJECT: STA 3851-015                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:14:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0096 TRANSITION TY 3J 0.000

6.000

606-01385  
 

6.000

EACH

1,306.00000 7,836.006.000

7,836.00

0097 END ANCHOR TY 3K 0.000

6.000

606-01390  
 

6.000

EACH

1,418.00000 8,508.006.000

8,508.00

0110 *END ANCHORAGE (FLARED) 0.000

26.000

606-02005  
 

26.000

EACH

1,110.00000 28,860.0026.000

28,860.00

0115 *END POST 45.000

0.000

607-00005  
 

45.000

EACH

90.00000 4,050.0045.000

0.00

0120 *CORNER AND LINE BRACE POST 25.000

0.000

607-00010  
 

25.000

EACH

90.00000 2,250.0025.000

0.00

0125 *FENCE BARBED WIRE WITH METAL POSTS 20,810.000

0.000

607-01000  
 

20,810.000

LF  

0.89000 18,520.9020,810.000

0.00

0130 *FENCE COMBINATION WIRE WITH METAL POSTS 4,125.000

0.000

607-11200  
 

4,125.000

LF  

1.25000 5,156.254,125.000

0.00

0135 *DELINEATOR (TYPE I) 565.000

0.000

612-00001  
 

565.000

EACH

12.50000 7,062.50565.000

0.00

0140 *DELINEATOR (TYPE III) 56.000

0.000

612-00003  
 

56.000

EACH

14.00000 784.0056.000

0.00

0145 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

126.250

SF  

13.00000 0.000.000

0.00

0150 *STEEL SIGN POST (2 INCH ROUND) 0.000

0.000

614-01502  
 

182.000

LF  

14.50000 0.000.000

0.00
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PCN: 14207-BID    ESTIMATE RUN 01/30/2004

PROJECT: STA 3851-015                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:14:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

51,810.00000 51,810.001.000

0.00

0160 *EPOXY PAVEMENT MARKING 1,153.000

0.000

627-00005  
 

1,153.000

GAL 

52.50000 60,532.501,153.000

0.00

0165 *FLAGGING 1,660.000

1,032.000

630-00000  
 

2,692.000

HOUR

17.64000 47,486.882,692.000

18,204.48

0170 *TRAFFIC CONTROL INSPECTION 36.000

6.000

630-00007  
 

42.000

DAY 

150.00000 6,300.0042.000

900.00

0175 *TRAFFIC CONTROL MANAGEMENT 46.000

37.000

630-00012  
 

83.000

DAY 

300.00000 24,900.0083.000

11,100.00

0180 *FLASHING BEACON (PORTABLE) 1.800

0.200

630-80001  
 

2.000

EACH

1,000.00000 2,000.002.000

200.00

0185 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

0.000

630-80341  
 

0.000

EACH

60.00000 0.000.000

0.00

0190 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 49.500

15.500

630-80342  
 

65.000

EACH

80.00000 5,200.0065.000

1,240.00

0195 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

0.000

630-80343  
 

0.000

EACH

85.00000 0.000.000

0.00

0200 *DRUM CHANNELIZING DEVICE 27.000

3.000

630-80360  
 

30.000

EACH

45.00000 1,350.0030.000

135.00

0205 *TRAFFIC CONE 180.000

20.000

630-80380  
 

200.000

EACH

10.00000 2,000.00200.000

200.00



CONTID: C14207         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 14207-BID    ESTIMATE RUN 01/30/2004

PROJECT: STA 3851-015                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:14:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0215 F/A ASPHALT PAVEMENT INCENTIVE 48,175.290

0.000

700-70012  
 

48,175.290

F A 

1.00000 48,175.2948,175.290

0.00

0220 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0225 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0230 F/A QUALITY INCENTIVE PAYMENT SMOOTHNESS 38,428.270

0.000

700-70025  
 

38,428.270

F A 

1.00000 38,428.2738,428.270

0.00

0235 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 2,662,934.53173,201.872,670,407.55CURRENT AMT0200 $ $ $

CAT NO0300 L-27-D 

0240 *WATERPROOFING (MEMBRANE) 1,128.000

0.000

515-00120  
 

1,128.000

SY  

9.00000 10,152.001,128.000

0.00

0245 *BRIDGE EXPANSION DEVICE (0-2 INCH) 48.000

0.000

518-01002  
 

48.000

LF  

105.00000 5,040.0048.000

0.00

0250 *CONCRETE (PATCHING) 391.000

0.000

601-06150  
 

391.000

SF  

29.50000 11,534.50391.000

0.00

0251 END ANCHOR (NONFLARED) STR. L-27-D 0.000

4.000

606-02003  
 

4.000

EACH

2,000.00000 8,000.004.000

8,000.00
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PCN: 14207-BID    ESTIMATE RUN 01/30/2004

PROJECT: STA 3851-015                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:14:09

CUMULATIVE
AMOUNT

CAT NO0300 L-27-D 

0252 BRDG RAIL TY 10R STR. L-27-D 0.000

846.000

606-11010  
 

846.000

LF  

70.25000 59,431.50846.000

59,431.50

0253 MOBILIZATION STR. L-27-D 1.000

0.000

626-00000  
 

1.000

L S 

5,000.00000 5,000.001.000

0.00

CAT 99,158.0067,431.5099,158.00CURRENT AMT0300 $ $ $

CAT NO0301 L-27-N 

0255 *REMOVAL OF BRIDGE RAILING 0.000

38.000

202-00425  
 

38.000

LF  

12.60000 478.8038.000

478.80

0260 GEOTEXTILE (PAVING) 0.000

0.000

420-00500  
 

0.000

SY  

2.50000 0.000.000

0.00

0265 *BRIDGE RAIL TYPE 10R 0.000

38.000

606-11010  
 

38.000

LF  

92.53000 3,516.1438.000

3,516.14

CAT 3,994.943,994.943,994.94CURRENT AMT0301 $ $ $

CAT NO0302 L-27-P 

0270 *REMOVAL OF BRIDGE RAILING 0.000

216.000

202-00425  
 

216.000

LF  

12.60000 2,721.60216.000

2,721.60

0275 GEOTEXTILE (PAVING) 0.000

0.000

420-00500  
 

0.000

SY  

2.50000 0.000.000

0.00

0280 *BRIDGE RAIL TYPE 10R 0.000

217.000

606-11010  
 

217.000

LF  

92.53000 20,079.01217.000

20,079.01

CAT 22,800.6122,800.6122,800.61CURRENT AMT0302 $ $ $

CAT NO0303 L-27-O 

0285 *REMOVAL OF BRIDGE RAILING 0.000

73.000

202-00425  
 

73.000

LF  

12.60000 919.8073.000

919.80
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PCN: 14207-BID    ESTIMATE RUN 01/30/2004

PROJECT: STA 3851-015                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:14:09

CUMULATIVE
AMOUNT

CAT NO0303 L-27-O 

0290 GEOTEXTILE (PAVING) 0.000

0.000

420-00500  
 

0.000

SY  

2.50000 0.000.000

0.00

0295 *BRIDGE RAIL TYPE 10R 0.000

73.000

606-11010  
 

73.000

LF  

92.53000 6,754.6973.000

6,754.69

CAT 7,674.497,674.497,674.49CURRENT AMT0303 $ $ $

CAT NO0304 K-27-A 

0300 *REMOVAL OF BRIDGE RAILING 0.000

45.000

202-00425  
 

45.000

LF  

12.60000 567.0045.000

567.00

0305 GEOTEXTILE (PAVING) 0.000

0.000

420-00500  
 

0.000

SY  

2.50000 0.000.000

0.00

0310 *BRIDGE RAIL TYPE 10R 0.000

45.000

606-11010  
 

45.000

LF  

92.53000 4,163.8545.000

4,163.85

CAT 4,730.854,730.854,730.85CURRENT AMT0304 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0315 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

0320 FIELD LABORATORY (STATE FURNISHED) 1.000

0.000

620-00015  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

0325 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

1,000.00000 2,000.002.000

0.00

CAT 4,000.000.004,000.00CURRENT AMT0400 $ $ $

$ 2,805,293.42279,834.26$2,812,766.44$CURRENT AMTPROJECT TOTAL


